
 

 

 
 
 

 

Tupelo Major Thoroughfare Program 
Minutes 

April 13, 2015 
 

Members present:   Eddie Carnathan, C W Jackson, Ernie Joyner, J D Moore, Jamie Osbirn, 
Greg Pirkle, Theodore Roach, Drew Robertson, Kay Trapp, Betty Wood 
 
Members not present:   Hudson Bryan, Ken Burton, Bill Cleveland, Jeffery Gladney, Gunner 
Goad, Stuart Johnson, Wesley Webb 
 
Others in attendance:   Don Lewis, Chuck Williams, Buddy Palmer, Dustin Dabbs, John 
Crawley, Carson Neal, Kim Hanna, John White, Renee Newton 

 
Meeting was called to order by Greg Pirkle.   
 
Mr. Pirkle asked the Committee to review and approve the minutes of the March 9, 2015 
Major Thoroughfare Program meeting.  With no discussion, minutes were approved 
unanimously. 
 
Kim Hanna presented the Major Thoroughfare Phase V Budget Report for the period ending 
March 31, 2015.  Beginning cash balance was $3,780,164.  Revenue from Property Tax 
Exemption and Interest Earned totaled $90,204.  Actual expenditures totaled $1,070,788 
with payments to personnel cost of $7,000, and to Key Construction in the amount of 
$700,000.  Encumbrances are to Natchez Trace Bridge project of $144,812, and to South 
Gloster project of $218,976.  These are final pay outs that will move to the next month 
awaiting final invoice.  Ending cash balance was $2,799,579. 
 
John Crawley gave updates on the projects below. 
 
 SOUTH GLOSTER STREET 

 The contractor (APAC) was released of maintenance effective November 19, 2014.  Final 
 paperwork has been submitted to MDOT and awaiting their approval.  MDOT has software 
 issues with the Site Manager program, which is holding up the final amounts. 
 
 NATCHEZ TRACE BRIDGE 

 All work is completed. Currently awaiting growth and coverage period for grass and 
 landscaping items.   End of growing season for trees is June. 
 
 EAST MAIN STREET (GREEN STREET TO VETERANS) 

 Contractor has completed bridge deck slab on the north side of the Mud Creek Bridge.  
 Contractor is continuing to work on installation of street lighting items.   Contractor is 
 currently working on the construction of sidewalks within the Highway 45 Interchange 



 area (between Town Creek Bridge and the western most ramps).   As of this time based 
 on Progress Estimate #6 the contractor has completed approximately 35% of the work and 
 used approximately 29% of the contract time.  
  
 THOMAS STREET / HWY 6 INTERCHANGE 

 The revised layout that was presented to the committee last month was submitted to 
 MDOT for review and approved with some modifications to proceed with design.   We 
 have not heard back from the property owner at this time but have proceeded with 
 additional field work and are currently working on design in preparation of developing 
 required right of way documents.  
 
Drew Robertson asked about the signage along new Highway 6 for the hospital and other 
sites.  Mr. Crawley stated he has talked to Mark Holley at MDOT.  MDOT does plan to take 
care of the signage issues 
 
Dustin Dabbs gave an update on the Traffic Study.  He provided the committee a list of 
recommendations and infrastructure alternatives.  Items on the list were discussed.  Mr. 
Dabbs suggested meetings be scheduled with the Steering Committee and the Stakeholders 
discuss the findings of the Traffic Study and to set priorities. 
 
With no further business to be discussed, the meeting was adjourned. 
 
 
 
_________________________   __________________________ 
Chairman Greg Pirkle     Submitted by Renee Newton  
 
 


